CU Boulder Performance Contracts 8th Annual ESC Market Transformation



Be Boulder.



Ellen Edwards, CEM

Energy Manager Utility & Energy Services

Energy Management Program

"Three Legged" Approach

Conservation and Optimization

Conservation Projects, Audits, Assessments, Energy Performance Contracts
Re-Commissioning – Optimize, Identify Opportunities

Deferred Maintenance / Capital Renovation



Fault Diagnostics
Predictive Analytics
Continuous Commissioning



On Site Campus Solar Development Large Scale Renewables Résiliency

















Performance Contracting

2013

RFP for External 3rd Party Performance Contracting

Deferred Maintenance Backlog

2014

One ESCO selected, 2 more added

"Budget Relief"

MacAllister and Wilderness



<u>MacAllister</u>

Older existing building, empty Built in 1991, purchased in 2012

Major renovation as part of SEEC Complex Mac 291,037 SF SEEL 142,345 SF

<u> Wilderness</u>

Off Campus Lab Facility

Built in 1983 63,191 SF






"Budget Relief"

SEEC

JE Dunn \$73m Complex - \$112m Final Cost ESCO PC \$11m, \$550k annual savings M&V period started 8/1/2016



Measures:

Water conservation
LED lighting upgrades
Controls upgrade to DDC
New Boilers, chillers
Insulated piping

Wilderness

Whiting Turner \$10.5m renovation budget ESCO PC \$6.5m, \$384k annual savings M&V period started 6/1/2017

Measures:

Lighting upgrade to LED
Lighting controls
Controls Upgrade to DDC
Boiler replacement
RTU replacement
Energy recovery





Lessons Learned

Existing Project

GC already on site Scope Responsibility Scheduling Concerns


Internal Discord

Commissioning

Engineering vs PM vs ESCO

Combine PC and GC from the Beginning

Be Boulder.



Thank you!

Ellen Edwards, CEM
Energy Manager – University of Colorado Boulder
Utility & Energy Services
980 Regent Drive, 319 UCB
Boulder, Colorado 80309-0319
303-564-7084

Ellen.Edwards@Colorado.edu http://www.Colorado.edu/fmenergy/

